COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 11/ 2021

ESTI MATE SUMVARY 09:17:01
CONTI D C22796 ESTI MATE NO. 0003 PROG SPEC YR: 2005
PCN: 22796- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 48.0 DAYS TIVE ALLOW 86 WORK DAYS
US 36: 28TH AVE. TO TABLE MESA PERCENT TIME:  55.81 ORI G TI ME ALLOW 86 WORK DAYS
PROJECT NO. NHPP0361- 124
US 36: 28TH ST. TO TABLE MESA
NAMVE OF ROAD:
PROJECT COUNTI ES: BOULDER, REG ON 1
CONTRACTOR:
Martin Marietta Materials, Inc. PAY PERI OD ENDI NG 07/ 24/ 2021 DATE TI ME STARTED 05/10/2021
1627 Col e Bl vd DATE LET 01/ 14/ 2021 DATE WORK BEGAN 05/10/ 2021
Suite 200 DATE AWARDED 01/26/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/12/2021 DATE ACCEPTED
Lakewood CO 80401 (720) 245- 6400 DATE NOTI CE TO PROCEED 05/10/2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI: $ 4,709, 171.96 PARTI Cl PATI NG $  3,193,721.44 $ 1, 410, 939. 67
AWARD PRQIJECT AMT: $  4,251,133.20 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 67.82% TOTAL EARNI NGS 3,193, 721. 44 1,410, 939. 67
FUNDS AVAI LABLE: $ 1,515, 450.52 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,193,721. 44 1, 410, 939. 67
TOTAL CLAI VS $ 0.00 RETAI NAGE -63, 767. 00 -14, 280. 31
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 3,129, 954. 44 1, 396, 659. 36
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 3,129, 954. 44 1, 396, 659. 36
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 396, 659. 36

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22796-BI D ESTI MATE RUN 08/ 11/ 2021
PRQJECT: NHPP0361- 124 ESTI MATE NO 0003 09:17: 01
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator 150. 000 0. 000
EACH 0. 000 0. 00
4.72000 0. 000 0. 00
0010 202-00240 *Renoval of Asphalt Mat (Pl aning) 175, 120. 000 128, 994. 000
SY 33, 935. 000 61, 083. 00
1. 80000 162, 929. 000 293, 272.20
0015 202-00810  *Rerpval of Ground Sign 4.000 0. 000
EACH 0. 000 0. 00
117. 89000 0. 000 0. 00
0020 202-00821 *Renoval of Sign Panel 11. 000 0. 000
EACH 0. 000 0. 00
64. 84000 0. 000 0.00
0025 202-01130 *Renoval of Guardrail Type 3 2, 375. 000 1,726. 000
LF 288. 000 1,103.04
3. 83000 2,014. 000 7,713.62
0030 202-01300 *Renoval of End Anchorage 14. 000 8. 000
EACH 2.000 530. 48
265. 24000 10. 000 2,652. 40
0035 202-04002 *Clean Cul vert 15. 000 15. 000
EACH 0. 000 0. 00
1, 567. 95000 15. 000 23,519. 25
0040 202-04005 *Cl ean Val ve Box 17. 000 0. 000
EACH 0. 000 0. 00
243. 90000 0. 000 0.00
0045 202-04010 *Clean Inlet 17. 000 17. 000
EACH 0. 000 0. 00
406. 50000 17. 000 6, 910. 50
0050 203-01597 *Pot hol i ng 40. 000 8. 000
HOUR 0. 000 0. 00
290. 36000 8. 000 2,322.88
0055 207-00205  *Topsoi | 180. 000 0. 000
cY 0. 000 0. 00

100. 20000 0. 000 0. 00



CONTI D: C22796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22796-BI D ESTI MATE RUN 08/ 11/ 2021
PRQIECT: NHPP0361- 124 ESTI MATE NO 0003 09:17: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00002 *Erosion Log Type 1 (12 Inch) 100. 000 0. 000
LF 0. 000 0. 00
4.70000 0. 000 0. 00
0065 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 1.000
EACH 0. 000 0. 00
2,497.10000 1.000 2,497.10
0070 208-00053 *StormDrain Inlet Protection (Type I) (84 Inch) 9. 000 3. 000
EACH 0. 000 0. 00
165. 08000 3. 000 495. 24
0075 208-00054 *StormDrain Inlet Protection (Type II) 2.000 0. 000
EACH 0. 000 0. 00
242.23000 0. 000 0.00
0080 208-00056 *StormDrain Inlet Protection (Type II11) 16. 000 14. 000
EACH 0. 000 0. 00
206. 87000 14. 000 2,896.18
0085 208-00075 Pre-fabricated Vehicle Tracking Pad 2.000 0. 000
EACH 0. 000 0. 00
1, 916. 38000 0. 000 0. 00
0090 208-00103 Renoval and Disposal of Sedinent (Labor) 80. 000 2.000
HOUR 0. 000 0. 00
77.82000 2.000 155. 64
0095 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
195. 12000 0. 000 0.00
0100 208-00106 Sweepi ng (Sedi ment Renoval) 130. 000 0. 000
HOUR 0. 000 0. 00
185. 02000 0. 000 0. 00
0105 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
102. 21000 0. 000 0. 00
0110 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00

176. 83000 0. 000 0. 00



CONTI D: C22796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22796-BI D ESTI MATE RUN 08/ 11/ 2021
PRQIECT: NHPP0361- 124 ESTI MATE NO 0003 09:17: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210-04010  Adjust Manhole 30. 000 0. 000
EACH 30. 000 23,610. 90
787.03000 30. 000 23,610. 90
0120 210- 04050 Adj ust Val ve Box 34. 000 0. 000
EACH 3. 000 1, 012. 32
337. 44000 3. 000 1,012. 32
0125 212-00006 *Seeding (Native) 0. 450 0. 000
ACRE 0. 000 0. 00
1, 745. 00000 0. 000 0. 00
0130 212-00032 *Soi | Conditioning 0. 450 0. 000
ACRE 0. 000 0.00
4, 940. 04000 0. 000 0.00
0135 213-00002 *Mul ching (Weed Free Hay) 0. 450 0. 000
ACRE 0. 000 0. 00
1, 688. 00000 0. 000 0. 00
0140 213-00061 *Mul ch Tackifier 100. 000 0. 000
LB 0. 000 0. 00
1.13000 0. 000 0.00
0145 216-00101 *Soi | Retention Blanket (Straw Coconut) 1, 600. 000 0. 000
(Phot odegr adabl e Cl a sy 0. 000 0.00
3.27000 0. 000 0. 00
0150 217-00020 *Her bi ci de Treat ment 40. 000 0. 000
HOUR 0. 000 0. 00
100. 20000 0. 000 0.00
0155 240-00000 *W I dlife Biologist 63. 500 31.500
HOUR 32.000 3,017.92
94. 31000 63. 500 5, 988. 69
0160 240-00010 *Rermoval of Nests 40. 000 0. 500
HOUR 2.500 206. 30
82. 52000 3. 000 247. 56
0165 403-00720 Hot M x Asphalt (Patching) (Asphalt) 200. 000 72.930
TON 36. 720 8,021. 85

218. 46000 109. 650 23,954. 14



CONTI D: C22796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22796-BI D ESTI MATE RUN 08/ 11/ 2021
PRQIECT: NHPP0361- 124 ESTI MATE NO 0003 09:17: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 403-00721 Hot M x Asphalt (Patching) (Asphalt) 280. 000 0. 000
5% 280. 000 12, 605. 60
45. 02000 280. 000 12, 605. 60
0175 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 13, 347. 000 5, 989. 660
TON 5, 468. 330 569, 089. 10
104. 07000 11, 457. 990 1,192, 433.02
0180 403-34871 Hot M x Asphalt (G ading SX) (100) (PG 76-28) 5, 935. 000 1,727.790
TON 3,617.120 364, 967. 41
100. 90000 5, 344. 910 539, 301. 42
0185 411-10255 Enul sified Asphalt (Sl ow Setting) 6, 979. 000 3, 583. 000
GAL 3, 396. 000 10, 459. 68
3. 08000 6, 979. 000 21, 495. 32
0190 606-00301 *CQuardrail Type 3 (6-3 Post Spacing) 31 IN MSS 2, 200. 000 1, 701. 000
LF 288. 000 11, 442. 24
39. 73000 1, 989. 000 79, 022. 97
0195 606- 00350 *Quardrail Type 3 (Double) (6-3 Post Spacing) 31 IN 175. 000 0. 000
MGS
LF 0. 000 0. 00
56. 94000 0. 000 0.00
0200 606-01340 *End Anchorage Type 3D 31 IN MGS 3. 000 2.000
EACH 1.000 1,161.18
1,161. 18000 3. 000 3,483.54
0205 606-01370 *Transition Type 3G 31 IN McS 5. 000 2.000
EACH 0. 000 0. 00
3, 253. 66000 2.000 6,507. 32
0210 606-01380 *Transition Type 3H 31 IN MGS 1. 000 0. 000
EACH 1.000 1,567.89
1, 567. 89000 1. 000 1, 567. 89
0215 606-01460 *Medi an Term nal 31 IN MGS 1. 000 0. 000
EACH 0. 000 0. 00
11, 417. 30000 0. 000 0.00
0220 606-02003 *End Anchorage (Nonflared) 31 IN MGS 2.000 1.000
EACH 0. 000 0. 00

3, 790. 05000 1. 000 3,790. 05



CONTI D

ROADWAY

CAT NO0200

0225 606- 02005

0230 607-11525

0235 608-00000

0240 609-20010

0245 612-00041

0250 612-00042

0255 612-00043

0260 612-00075

0265 613-00200

0270 613-07000

0275 613-10000

C22796

22796-BI D
NHPP0361- 124

| TEM
DESCRI PTI ON

*End Anchorage (Flared) 31 IN MGS

*Fence (Pl astic)

*Concrete Sidewal k

*Curb Type 2 (Section B)

*Del i neator (Flexible) (Type I)

*Del i neator (Flexible) (Type II)

*Del ineator (Flexible) (Type IIl)

*Reflector Strip (6 Inch)

*2 Inch Electrical Conduit

*Pull Box (Special)

*Wring

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
4,108. 34000
200. 000
LF
4. 54000
8. 000
sy
234. 61000
22.000
LF
39. 37000
50. 000
EACH
76. 63000
50. 000
EACH
88. 41000
50. 000
EACH
94. 31000
235. 000
EACH
57. 76000
100. 000
LF
81. 30000
3. 000
EACH
1, 538. 91000
1. 000
LS

4, 065. 05000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
20. 000
20. 000

0. 000
3. 000
3. 000

0. 000
1. 000
1. 000
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ESTI MATE RUN 08/ 11/ 2021

1,626

4,616

4, 065

.00

.00

.00

.00

.00

.00

.00

.00

00

73

05

09:17: 01

AMOUNT

8, 216

1,626

4,616

4, 065

68

.00

.00

.00

.00

.00

.00

.00

00

73

05



CONTI D: C22796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 22796-BI D ESTI MATE RUN 08/ 11/ 2021
PRQIECT NHPP0361- 124 ESTI MATE NO 0003 09:17: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0200  ROADWAY
0280 614-00011 *Sign Panel (Class |) 9. 000 0. 000
SF 0. 000 0. 00
25. 94000 0. 000 0. 00
0285 614-00012 *Sign Panel (Class I1) 175. 000 0. 000
SF 0. 000 0. 00
28. 29000 0. 000 0.00
0290 614-00013  *Sign Panel (Cass IIl) 212. 000 0. 000
SF 0. 000 0. 00
36. 54000 0. 000 0. 00
0295 614-00615 *Steel Sign Post (W 6x15) 68. 000 0. 000
LF 0. 000 0. 00
88. 41000 0. 000 0.00
0300 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2.000 0. 000
Sl i pbase
EACH 0. 000 0. 00
530. 49000 0. 000 0. 00
0305 614-03002 *Concrete Footing (Type 2) 4.000 0. 000
EACH 0. 000 0. 00
1, 768. 30000 0. 000 0.00
0310 614-72875 *Loop Detector Wre 1, 224. 000 0. 000
LF 1, 100. 000 10, 219. 00
9. 29000 1, 100. 000 10, 219. 00
0315 614-86700 *Traffic Signal Equipnent (Furnish Only) 1. 000 0. 000
LS 1. 000 9, 814.19
9, 814. 19000 1. 000 9,814.19
0320 625-00000 *Construction Surveying 1. 000 0. 750
LS 0. 250 1, 306. 62
5, 226. 49000 1. 000 5,226. 49
0325 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 400 88, 816. 92
222, 042. 31000 1. 000 222,042.31
0330 626-01113  *Public Information Managenent (Tier I11) 120. 000 62. 000
DAY 31. 000 35. 96
1.16000 93. 000 107. 88



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

627-00008

627-00013

627-01010

627- 30405

627-30410

630- 00000

630- 00003

630- 00006

630- 00007

630- 00012

630- 80335

C22796

22796-BI D
NHPP0361- 124

| TEM
DESCRI PTI ON

ROADWAY

*Modi fi ed Epoxy Pavenent Marking

*Pavenment Marking Paint (H gh Build)

*Preformed Plastic Pavenent Marking (Type |)(Inlaid)

*Pref ormed Thernopl astic Paverment Marking
(Wor d- Synbol )

*Preformed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Uni formed Traffic Control

*Uni formed Traffic Control

(Vehi cl e)

*Traffic Control

I nspection

*Traffic Control

Management

*Barricade (Type 3 MA) (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
379. 000
GAL
106. 62000
1, 729. 000
GAL
41. 46000
12, 659. 000
SF
13. 62000
808. 000
SF
18. 95000
1, 794. 000
SF
13. 03000
1, 900. 000
HOUR
34. 19000
1, 600. 000
HOUR
117. 89000
1, 600. 000
HOUR
29. 47000
60. 000
DAY
212. 20000
86. 000
DAY
1,119. 92000
4. 000
EACH

147. 36000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1, 147. 000
568. 000
1, 715. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
43. 000
43. 000

231. 250
188. 500
419. 750

231. 250
188. 500
419. 750

8. 000
7.000
15. 000

31. 000
17. 000
48. 000

2.000
0. 000
2.000
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ESTI MATE RUN 08/ 11/ 2021

23, 549

1, 470

22,222

5,555

1,485

19, 038

.00

28

.00

.00

.00

17

27

10

40

64

.00

09:17: 01

AMOUNT

71,103

1,470

49, 484

12,370

3,183

53, 756

294.

.00

90

.00

.00

.00

17

33

03

00

16

72



CONTI D: C22796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22796-BI D ESTI MATE RUN 08/ 11/ 2021
PRQIECT: NHPP0361- 124 ESTI MATE NO 0003 09:17: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630-80341  *Construction Traffic Sign (Panel Size A) 85. 000 42.500
EACH 0. 000 0. 00
70. 73000 42.500 3, 006. 03
0395 630-80342  *Construction Traffic Sign (Panel Size B) 103. 000 18. 500
EACH 0. 000 0. 00
82.52000 18. 500 1,526. 62
0400 630-80343 *Construction Traffic Sign (Panel Size C) 28. 000 0. 000
EACH 0. 000 0. 00
94. 31000 0. 000 0. 00
0405 630-80355 *Portabl e Message Sign Panel 6. 000 3. 000
EACH 0. 000 0. 00
6, 483. 75000 3. 000 19, 451. 25
0410 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 7.000 3. 500
Type
ype) EACH 0. 000 0. 00
1, 414. 64000 3.500 4,951. 24
0415 630-80360  *Drum Channel i zi ng Devi ce 100. 000 16. 000
EACH 0. 000 0. 00
47.15000 16. 000 754. 40
0420 630-80380 *Traffic Cone 399. 000 199. 500
EACH 0. 000 0. 00
11. 79000 199. 500 2,352.11
0425 630-80393  *Stackable Vertical Panels 132. 000 66. 000
EACH 0. 000 0. 00
29. 47000 66. 000 1, 945. 02
0430 630-85041 *Mbbi | e Attenuator 80. 000 48. 000
DAY 26. 000 18, 390. 32
707. 32000 74.000 52, 341. 68
0435 632-00000 Ni ght Work Lighting 1. 000 0. 550
LS 0. 250 7, 300. 68
29, 202. 73000 0. 800 23,362.18
0440 700-70010 F/ A Mnor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 22796- BI D ESTI MATE RUN 08/ 11/ 2021
PRQIECT NHPP0361- 124 ESTI MATE NO 0003 09:17: 01
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0445 700-70012 F/ A Asphalt Pavenent Incentive 90, 590. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70018 F/ A Roadway Snoot hness Incentive 100, 531. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70019 F/ A Asphalt Cement Cost Adj ustnent 0.010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70023 F/ A On- The-Job Trai nee 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700-70031 F/A Interim Surface Repair 23, 480. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0470 700-70111 Project First Program 5, 000. 010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700- 70380 F/ A Erosion Control 2,500. 010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0555 900-00006  Added Item (Dollar)/ Wrk Zone Time Violation 0. 000 0. 000
DOL -2, 250. 000 -2,250.00
1. 00000 -2, 250. 000 -2,250.00
0560 700-70016 F/ A Fuel Cost Adjustnent 33,578.770 0. 000
FA 33,578. 770 33,578. 77
1. 00000 33,578. 770 33,578. 77
CAT 0200 CURRENT AMI $ 4,353,143.76$ 1,320,720.01$% 2,856,071.69
CAT NOO300 STRUCTURE D-15- AZ
0480 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 960. 000 960. 000
SY 0. 000 0. 00
14. 32000 960. 000 13, 747. 20
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PCN: 22796-BI D ESTI MATE RUN 08/ 11/ 2021
PRQIECT: NHPP0361- 124 ESTI MATE NO 0003 09:17: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE D- 15- AZ

0485 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 230. 000 227.000
SY 3. 000 1,038.15
346. 05000 230. 000 79, 591. 50
0490 202-00460 *Renoval of Portions of Present Structure (Cl ass 3) 6. 000 6. 000
SY 0. 000 0. 00
557. 20000 6. 000 3,343.20
0495 202-00504 *Renpoval of Expansion Device 60. 000 0. 000
LF 60. 000 23, 226. 60
387. 11000 60. 000 23,226. 60
0500 403-00720 Hot M x Asphalt (Patching) (Asphalt) 36. 680 23.580
TON 13. 100 2,861. 83
218. 46000 36. 680 8,013. 11
0505 403-09221  Stone Matrix Asphalt (Fibers)(Asphalt) 158. 000 0. 000
TON 0. 000 0. 00
104. 07000 0. 000 0. 00
0510 408-01100 *Joi nt Seal ant 55. 000 0. 000
LF 0. 000 0. 00
35. 19000 0. 000 0. 00
0515 515-00120 *\Wat er proof i ng (Menbrane) 960. 000 960. 000
Sy 0. 000 0. 00
21.12000 960. 000 20, 275. 20
0520 518-01004  *Bridge Expansion Device (0-4 Inch) 60. 000 0. 000
LF 60. 000 29, 560. 80
492. 68000 60. 000 29, 560. 80
0525 601- 03057 *Concrete O ass DR 29. 000 22.810
cY 6. 190 17, 426. 95
2, 815. 34000 29. 000 81, 644. 86
0530 601-51005 *Gal vani ¢ Anodes 528. 000 528. 000
EACH 0. 000 0. 00

29. 33000 528. 000 15, 486. 24



CONTI D:

CAT NO0300

0535 602- 00000

CAT NO0400

0540 620-00002

0545 620-00012

0550 620-00020

C22796
22796-BI D
NHPP0361- 124

| TEM
DESCRI PTI ON

STRUCTURE D- 15- AZ

*Rei nforcing Steel

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12
ESTI MATE RUN 08/ 11/ 2021

ESTI MATE NO: 0003 09:17: 01
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
687. 000 397. 329
LB 289. 671 1,019. 64
3.52000 687. 000 2,418. 24
CAT 0300  CURRENT AMT $ 295,685.46$%  75,133.97$% 277, 306.95
1. 000 0. 750
EACH 0. 250 8, 291. 25
33, 164. 99000 1. 000 33, 164. 99
1. 000 0. 750
EACH 0. 250 6, 358. 90
25, 435. 59000 1. 000 25, 435. 59
2.000 1. 500
EACH 0. 500 435. 54
871. 08000 2.000 1,742.16
CAT 0400 CURRENT AMT $  60,342.74%  15,085.690$ 60, 342. 74

PRQIECT TOTAL

CURRENT AMI $ 4,709,171.96$ 1,410,939.67 $ 3,193, 721.



